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AMENDMENT 
 
It is agreed by and between the State and the Contractor that the contract No. 31214 on the subject of 

State’s Health & Human Services Enterprise Platform (HSEP) specifically related to Operational 
Regulatory Standardization Development, effective July 18, 2016 (the “Contract”), is hereby 

amended effective October 26, 2016, as follows: 
 

1. By deleting Section 3 (Maximum Amount) of the base Contract, and substituting in lieu 

thereof the following Section 3: 
 

3.  Maximum Amount.  In consideration of the services to be performed by Contract, the 
State agrees to pay the Contractor, in accordance with the payment provisions specified in 
Attachment B, a sum not to exceed $7,423,564. 

 
2. By deleting Subsection III (Passive Qualified Health Plan (QHP) Remediation) of Section H 

of Attachment A and inserting the words “INTENTIONALLY OMITTED.” 

 

3. By deleting Subsection VI (Root cause analysis of data inconsistencies between 

BRM/OPA, Siebel, WEX Health, and the Carriers), Section H of Attachment A and 

substituting in lieu thereof the following Subsection VI (Root cause analysis of data 

inconsistencies between BRM/OPA, Siebel, WEX Health, and the Carriers): 

 

VI.  Root cause analysis of data inconsistencies between BRM/OPA, Siebel, WEX 

Health, and the Carriers  

The Contractor shall perform a root cause analysis for each incident involving missing data 

(i.e., data never transmitted) and inconsistencies in values as data integrates across 

BRM/OPA, Siebel, WEX Health, and Carrier systems.  Contractor shall identify work to 

prevent data integrity issues between the BRM/OPA, Siebel, WEX Health, and Carrier 

systems. Contractor shall deliver each root cause analysis and a detailed development plan of 

“Level of Effort” (LOE) and cost to remediate identified root causes. No LOE will be 

considered complete without a Deliverable Acceptance Document signed and approved by 

the State Authorized Representative. 

 
Key Expectations: 

The State shall provide or cause its third party vendors to provide Contractor with “read 
only” access to production data to create an LOE. Any delays in getting the Data refresh line 

item completed may delay this item. (State and M&O Vendor/Team Responsibility) 
 

Key Performance Indicator for RCA & Remediation or Data inconsistency RCA: 

 

Contractor shall: 

 Identify integration issues between Siebel, SOA and BRM/OPA 

for data drops and erroneous mapping of data.  

 Create a detailed development plan to resolve identified 

integration issues. 
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 Identify integration failures between Siebel and BRM/OPA and 
create a detailed remediation plan for each issue identified. 

 Identify BRM/OPA issues that produce either erroneous or no 
outcomes for entities such as verification items and benefit line 
and develop a detailed development plan to resolve each issue 

identified. 

 Identify integration issues between Siebel and WEX Health and 

create a detailed remediation plan for each issue identified.  
 

4. By deleting Subsection VII (Electronic Data Interchange (EDI) Dashboard/Access) of 

Section H of Attachment A and inserting the words “INTENTIONALLY OMITTED.” 

 

5. By deleting Subsection VIII (WEX Health Reconciliation Tool) of Section H of 

Attachment A and substituting in lieu thereof the following Subsection VIII (WEX Health 

Siebel View): 

 

VIII. WEX Health Siebel View 

The Contractor shall deliver a view within the Siebel environment to provide access to 

enrollment data from WEX Health system.  This new view will be incorporated into Member 

Coverages under Individual Policy Screen in Siebel.  Invoices and “paid through” dates shall 

be generated based on the information in the WEX Health system.  This view will enable the 

State and its third party vendors to determine whether there is a discrepancy between the Siebel 

environment and the WEX Health system that is causing an invoicing error.  The State shall be 

able to view WEX Health system data without having to open up the WEX Health system 

separately or click between tabs within the Siebel environment.  The delivery of this view shall 

not be considered complete without a Deliverable Acceptance Document signed and approved 

by the State Authorized Representative. The Contractor shall provide the deliverables for User 

Acceptance Testing on or before close of business on February 20, 2017. 

 
Key Expectations: 

 Enrollment data from the WEX Health system shall be available in Siebel. 

 State worker does not have to take any action to view this information (no separate tab, 
calling for data refresh, or opening WEX system). 

 This will reduce the amount of time and effort spent by the State working on a case. 

 Contractor shall not be responsible for providing the functionality to retrigger 

transactions.   

Key Performance Indicator for completed WEX Health Siebel View: 

 

Contractor shall deliver the following functionality: 

 WEX Health system data shall be available under Member Coverages. 

 WEX Health system data in the Siebel environment is current without manual 

intervention. 
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6. By deleting Subsection X (Block non-verified enrollment Medicaid) of Section H of 

Attachment A and inserting the words “INTENTIONALLY OMITTED.” 

 

7. By deleting Subsection XI (Notice Suppression) of Section H of Attachment A and inserting 

the words “INTENTIONALLY OMITTED.” 

 

8. By deleting Subsection XII (Benefit Tier Mismatch) of Section H of Attachment A and 

substituting in lieu thereof the following Subsection XII (Benefit Tier Mismatch): 

 

XII.  Benefit Tier Mismatch 

Vendor shall perform analysis work to validate that there are no remaining defects related to 
Benefit Tier Mismatch. 

 

9. By deleting Subsection XIII (Data Refresh of Stage development environment (STG) and 

Training development environment (TRAIN) from Production environment (PROD)) of 

Section H of Attachment A and inserting the words “INTENTIONALLY OMITTED.” 

 

10.  By adding the following Subsection XIX (Electronic Data Source for Redetermination) to 

Section H of Attachment A: 

 

 XIX.  Electronic Data Source for Redetermination  

The Contractor shall deliver functionality to calculate Advance Premium Tax Credit 

(“APTC”) eligibility using IRS income data received through the federal data services hub, 
instead of customer attestation, when eligibility is redetermined after a household fails to 
provide documentation of its attested annual income. This solution will not be considered 

complete without a Deliverable Acceptance Document signed and approved by the State 
Authorized Representative. The Contractor shall provide the deliverable for User Acceptance 

Testing on or before close of business on December 15, 2016. 
 
Key Expectations: 

 IRS data shall be protected pursuant to FTI requirements. 

 EDS data shall not overwrite application data. 

 System shall identify when EDS data (income data from the IRS database) is used 
instead of application data (attestation of income given by the customer on their 

coverage application). 

 The State shall perform an analysis to support this deliverable including potential 

design solutions. 
 

Key Performance Indicator for EDS Redetermination 

 Contractor shall deliver system functionality to redetermine APTC eligibility using 
IRS data. 

 
11. By adding the following Subsection XVII (Reason Code for Notices – Phase I) to Section H 

of Attachment A: 

 
XVII.  Reason Codes for Notices – Phase I 
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The Contractor shall implement notice language for the “reason codes” currently deployed in 
the rule base.  This deliverable shall allow the State to begin sending notices of decision to 
applicants/recipients with the correct denial/termination information for purposes of 

compliance with federal law and regulations.  This solution will not be considered complete 
without a Deliverable Acceptance Document signed and approved by the State Authorized 

Representative. The Contractor shall provide the deliverables for User Acceptance Testing on 
or before close of business on December 15, 2016. 
 

Key Expectations: 

The State will provide the notice language corresponding to each currently deployed reason 

code. 
 

Key Performance Indicator for Reason Codes for Notices:  

 Contractor shall deliver functionality which populates correct language into notices of 
decision for each respective reason code underlying the eligibility determination for 

each applicant/recipient.   
 

12. By adding the following Subsection XX (Medicaid Renewal Notices) to Section H of 

Attachment A: 

 

XX.  Medicaid Renewal Notices 

The Contractor shall automate Medicaid renewal notices including prepopulated notice, 

passive renewal notice, renewal notice of decision, and batch termination notice for 
nonresponsive Medicaid renewals required for passive Medicaid renewals, required under 
federal rules.  This solution will not be considered complete without a Deliverable Acceptance 

Document signed and approved by the State Authorized Representative. The Contractor shall 
provide the deliverables for User Acceptance Testing on or before close of business on 

December 15, 2016. 
 
Key Expectations: 

 State will provide notice templates. 
 

Key Performance Indicator for Medicaid Renewal Notices 

Contractor shall deliver functionality which generates Medicaid renewal notices containing 
correct text and data pursuant to appropriate triggers. 

 

13. By adding the following Subsection XV (APTC Recalculation Update) to Section H of 

Attachment A: 

 

XV.  Advance Premium Tax Credit (APTC) Recalculation Update 

The Contractor shall update the OPA rule base to ensure correct APTC eligibility for 
households that undergo a midyear change.  When a household reports a change of 

circumstances affecting APTC, such as household size, plan tier, or income, the new amount 
of APTC that is granted shall factor in the amount of APTC that the household has already 
received for the year. This solution will not be considered complete without a Deliverable 

Acceptance Document signed and approved by the State Authorized Representative after 
successful testing of the updated APTC calculation formula. The Contractor shall provide the 
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deliverables for User Acceptance Testing on or before close of business on December 15, 
2016. 
 

Key Expectations: 

 The State shall perform an analysis to support the OPA rulebase update. 

 Contractor shall not be responsible for resolving historic data issues. 
 

Key Performance Indicator for APTC Recalculation:   

Contractor shall deliver functionality which correctly calculates APTC after a Change 
of Circumstances (“COC”) arising from such things as changes to household size, plan 

tier, or income. 
 

14. By adding the following Subsection XVIII (Implement WEX API Integration) to Section 

H of Attachment A: 

XVIII. Implement WEX API Integration 

 Contractor shall deliver functionality which enables the State to cancel or terminate 

subscriber's enrollment in one plan and add an enrollment into another plan by 

launching one call (not multiple calls), so that State and federal subsidies are allocated 

appropriately. The Contractor shall provide the deliverables for User Acceptance 

Testing on or before close of business on December 15, 2016. 

Key Expectations: 

1.  This will reduce the number of transactions at WEX Health that cause incorrect 
allocation of money. 

2. This would reduce the number of transactions that appear on the 820 reporting file 
because the State would not be unnecessarily drawing funds down and then 
immediately repaying them; rather only the net amount will appear in the 820 

reporting file.   
 

Key Performance Indicator for Eliminate Multiple Plan Calls for A Plan Change: 

 VPA will remain intact on the account when no changes are made to VPA 

 820 will show no transactions that net to zero 
 

 

15. By adding the following Subsection XVI (Verification, Rules, and notices (LOE)) to 

Section H of Attachment A: 

 

XVI.  Verification, Rules and notices (LOE) 

The Contractor shall provide a detailed analysis of the State’s verification plan, verification 

notices, and identify required system improvements and system automation for purposes of 
the implementation of full verification functionality including verification rules, notices, 
triggers, due dates, redetermination and/or closure for non-response.  The Contractor shall 

provide the deliverables on or before close of business on November 14, 2016. 

 

Key Expectations: 

 This analysis will permit the State to prepare for the implementation of improvements and 
automation of its verification processes. 
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16. By adding the following Subsection XXI (Prospective Reporting for SEPs) to Section H of 

Attachment A: 

 

XXI.  Prospective Reporting for Special Enrollment Periods (SEPs) 

The Contractor will deliver functionality for system enrollees to report the following 
qualifying events up to 60 days ahead of time: loss of minimum essential coverage, 
permanent move to Vermont (with attestation of previous coverage), and release from 

incarceration. The functionality shall also enable the State to enter a special enrollment 
period pursuant to federal rules. This solution will not be considered complete without a 

Deliverable Acceptance Document signed and approved by the State Authorized 
Representative.  The Contractor shall provide the deliverables for User Acceptance Testing 
on or before close of business on March 1, 2017. 

 
Key Expectations: 

 Prospective reporting allows plan selection to gain a coverage effective date of first of 
the month following qualifying event to avoid a gap in coverage. 

 The State has undergone analysis to support this update. 
 

Key Performance Indicator for Prospective Reporting for SEPs:   

 Customer (or worker on behalf of customer) can report a qualifying event up to 60 
days ahead of time, select a plan, and enroll in coverage with the correct effective date. 

 
 

17. By deleting Subsection V (Project Releases, Warranty, and Options) of Section M of 

Attachment A, and substituting in lieu thereof the following Section V: 
 

V. Project Releases, Warranty and Options.    

 

The Contractor has set forth warranty options for a 90 or 180-day warranty support plan in the 
table below. During the warranty period, any Defects relevant to that Phase, Release or 
Solution will be fixed at no cost to the State. The warranty support period will initiate within 2 

weeks of the deployment of each code drop to UAT, following State approval and sign-off of 
the DAD.  The State understands that delays in State approval and sign-off of the DAD delay 

the start of UAT or go live and may impact the warranty support timeline, which may also 
increase Contractor’s resource cost and price to State. Any delays resulting in extensions of 
the warranty timeline may be subject to the change request process. Time is of the essence for 

the following dates in the chart in Exhibit 1 to this Attachment A. 
 

State-Caused Delays.  

(a) The Contractor acknowledges that the State may not be able to meet the time frames 
specified in an IMS or that the State may determine that it is necessary to delay and/or modify 

the timing and sequencing of the implementation as provided in the IMS.   

(b) While the State is committed to the project and shall use reasonable efforts to provide staff 

and resources necessary to satisfy all such time frames, the State shall not be responsible for 
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any delays in Release implementation or Phase provided the delay is less than or equal to 
fifteen (15) business days per Release or Phase. Such readjustment, rescheduling, or 
modification of the Project shall be at no additional cost to the State if the delays are less than 

or equal to fifteen (15) business days per deliverable.   

(c) Notwithstanding any provision to the contrary, if the State causes a delay more than fifteen (15) 

business days per deliverable, either party may make a Change Request in accordance with the 
Change Management Plan and, if required, an amendment to this Contract.  If the State causes a delay 
of more than fifteen (15) business days per deliverable, the Contractor shall not be penalized (as listed 

in this Agreement, notwithstanding SLAs in the QA/QC Plan) for providing late deliverables, as it 
relates to that specific State-caused delay. Furthermore, if the State causes a delay of more than 

fifteen business (15) days per deliverable the Contractor and State shall mutually prepare IMS which 
may delay the commencement and completion dates of the project and shall take into consideration 
the readjusted time frames and any necessary resequencing of the activities.  

18. By deleting Exhibit 1 to Attachment A, and substituting in lieu thereof the following 

Exhibit 1: 
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Exhibit 1  

 

The schedule below depicts the timeline for the implementation of the scope items in this agreement. It should be noted that the 
actual timeline would be finalized upon project initialization and periodically updated mutual agreement of State and Contractor.  
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19. By deleting Attachment B (Payment Provisions), and substituting in lieu thereof the 

Attachment B attached to this Amendment: 
 

Except as modified by this first amendment all provisions of the Contract, (#31214) shall remain 
unchanged and in full force and effect. 

 

WE, THE UNDERSIGNED PARTIES, AGREE TO BE BOUND BY THIS AMENDMENT: 
 

 
 
__________________________________ 

  
 
___________________________________ 

STEVEN COSTANTINO, COMMISSIONER   

DATE             

AHS/DVHA 

NOB 1 South, 280 State Drive 

Waterbury, VT  05671-1010 

Phone: 802-241-0239 

Email: Steven.Costantino@vermont.gov 
 

ALI HASAN, CHIEF OPERATING OFFICER    DATE                   

SPERIDIAN TECHNOLOGIES 

9201 Corporate Blvd. Suite 450 

Rockville, MD 20852 

Phone: 505-506-5503 

Email:ali.hasan@speridian.com 

 
 

mailto:Steven.Costantino@vermont.gov
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ATTACHMENT B 

PAYMENT PROVISIONS 

 

The maximum dollar amount payable under this agreement is not intended as any form of a 

guaranteed amount. The Contractor will be paid for products or services actually performed as 
specified in Attachment A up to the maximum allowable amount specified in this agreement. State of 
Vermont payment terms are Net 30 calendar days from date of invoice, payments against this contract 

will comply with the State’s payment terms. State of Vermont will pay invoices within 30 calendar 
days from the date of receipt. Calendar days are defined as any day aside from weekend and holidays. 

The payment schedule for delivered products, or rates for services performed, and any additional 
reimbursements, are included in this attachment. The following provisions specifying payments are: 
 

1. The maximum amount of this Contract shall not exceed $7,423,564.  
 

2. A certificate of insurance must be submitted prior to commencement of work and release of 
payments (Attachment C, Section 7). 
 

3. No benefits or insurance will be reimbursed by the State. 
 

4. Invoices shall reference this contract number, include date of submission, invoice number, 
period of performance for services, and amount billed for each deliverable line and total 
amount billed.  Invoices shall be submitted electronically to: 

 
5. Emily.Trantum@vermont.gov  

Business Office, Contracting Unit 
Department of Vermont Health Access 
NOB 1 South, 280 State Drive 

Waterbury, VT 05671-1010 
 

6. The Contractor shall be paid based on documentation and itemization of work performed and 
included in invoicing as required by 32 VSA §463.  The rates in this contract are all inclusive 
of expenses and travel.  There will be no reimbursement of expenses for travel, mileage, 

meals, or any other expenses under this contract. 
 

7. Payment for Deliverables and Releases.  
 

a. Upon the State’s acceptance and approval of each deliverable in the following table, 

the State shall issue the Contractor a Deliverable Acceptance Document (DAD). Upon 
issuance the Contractor shall invoice the State for the associated deliverable. At such 

time, the State shall pay 90% of the Deliverables with an associated warranty and 
100% of the Deliverables without warranties associated. 

b. The Contractor shall include the DAD signed by the State Authorized Representative 

in the invoice submission. 
c. The State shall withhold 10% of each Deliverable until the State issues the Contractor 

a Certificate of Acceptance after the conclusion of the warranty period (if applicable).  

mailto:Emily.Trantum@vermont.gov
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d. After the Certificate of Acceptance is issued in accordance with Attachment A and the 
warranty period is complete, the Contractor shall invoice for the warranty amount and 
the State withheld amount. 

e. For deliverables which have been accepted by the State and which are funded and 
categorized as Shared or QHP below, the Contractor shall invoice the State by 

11/30/2017 in order to allow the State to close out associated federal grants within the 
federally authorized time frame.  

f. The chart below represents the parties’ agreement regarding each deliverable, the 

price, the finance category, and the selected warranty for each deliverable.   
 

Scope of Work  
  

Finance 

Category   

Task 

Number    
Deliverable Price 

90 Day 

Warranty 

180 Day 

Warranty 

Deliverables 

Must Be 

Accepted 

By 

Shared I PCI DSS Compliance $414,571   $135,385 12/30/16 

Medicaid  II 
Ex-Parte/Passive 
Medicaid 

$544,728   $177,890 12/30/16 

Shared IV RRV $298,877 $58,562   12/30/16 

QHP V 
Changes Across Plan 
Years 

$535,086   $174,741 12/30/16 

Shared VI 

Root cause analysis of 
data inconsistencies 

between BRM/OPA, 
Siebel, WEX Health, 

and the Carriers 

$327,801   12/30/16 

Shared VIII 
WEX Health Siebel 
View 

$372,127 $74,426   2/20/17 

Shared IX 

Triage and Correct 

Root Causes of M&O 
Automated Scripts 

$53,715     12/30/16 

Shared XII Benefit Tier Mismatch $39,900   N/A 

QHP XV 
APTC Recalculation 

Defect 
$162,792 $32,558  12/19/16 

Shared XVI 
Verification, Rules, and 

Notices (LOE) 
$293,930   12/30/16 

Shared XVII 
Reason code for notices 
– Phase 1 

$360,856 $72,171  12/30/16 

QHP XVIII 
Implement WEX API 
integration 

$456,722 $91,344  12/30/16 

Medicaid XX 
Medicaid Renewal 
notices 

$505,192 $101,038  12/30/16 

QHP XXI 
Prospective Reporting 
for SEPs 

$253,232 $50,646.00  2/20/17 

QHP XIX 
Electronic Data Source 

Redetermination 
$321,062 $64,212  12/30/16 



STATE OF VERMONT, CONTRACT   PAGE 12 OF 12  

DEPARTMENT OF VERMONT HEALTH ACCESS CONTRACT # 31214 

SPERIDIAN TECHNOLOGIES, LLC.            AMENDMENT # 1 

 

Sub Total $4,940,591 $544,957 $488,016  

Risk Mitigation Scope 

Finance 

Category   

Task 

Number 
Deliverable Price 

90 Day 

Warranty 

180 Day 

Warranty 

Release 

Date 

 
XIV Regression Suite 

   
 

Shared 
Release 1 – 
Automation 

Framework 

$435,000   9/26/2016 

Shared 
Release 2 – First set of 
scenarios 

$290,000   10/17/2016 

Shared 
Release 3 – Second set 
of scenarios 

$290,000   11/7/2016 

Shared 
Release 4 – Third set of 
scenarios 

$290,000   12/5/2016 

Shared 
Release 5 – SOA-based 
test scenarios, and the 

User Guide 

$145,000   12/19/2016 

Sub Total $1,450,000 N/A N/A  

Grand Total of Potential Contract                            $7,423,564 

 

 

. 


		2016-11-09T21:59:30+0000
	Silanis e-SignLive (Client IP: 81.47.76.9), ID: 36bc684b-c7ba-4e6b-ba55-9867644c4bdf
	eSignLive
	E-SIGNED by ali.hasan@speridian.com


	DATETIME|9XHYJ5wsBE89: November 09, 2016
		2016-11-10T13:33:48+0000
	Silanis e-SignLive (Client IP: 174.199.15.48), ID: 36bc684b-c7ba-4e6b-ba55-9867644c4bdf
	eSignLive
	E-SIGNED by steven.costantino@vermont.gov


	DATETIME|Ub4c1NGeweEW: November 10, 2016


